NWOD Pre-Final Inspection - December 5, 2011
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"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Section 4.3 of the NWOD SAP/QAPP calls for a Pre-Final Inspection. Based on the discussions
during today’s NWOD Weekly Agency Progress Meeting it was recommended that the Pre-Final
Inspection occur next Monday, December 5, as part of the Weekly Progress Meeting to be attended
by EPA. This is pending confirmation by EPA.

The Pre-Final Inspection will generate a construction punchlist of the outstanding construction
items, actions required to resolve items, and expected completion dates for these items. The
Pre-Final Inspection report will include the punchlist and a proposed date for the Final Inspection.
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